
Project: 1989 02

Estimate in 
1989  Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $9.4 $0.3 $0.0 $0.0 $9.7 N/A N/A N/A

Real Estate $11.8 $1.9 $5.5 $10.7 $13.7 N/A N/A N/A

Construction $47.6 $47.9 $38.2 $74.1 $95.5 N/A N/A N/A

Totals $68.8 $50.1 $43.7 $84.8 $118.9 N/A N/A N/A
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Major Project Status Report
February, 2005

District:USH 151     WAUPUN - FON DU LAC Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design costs were not included in the enumeration estimate 
• The current design estimate is similar to other projects of this type and complexity 

• Construction costs have increased due to: 
o Grade separation at CTH ‘Y’ 
o Requirement of additional subgrade stabilization 
o Increased earthwork costs due to weather and poor soils 

• Project length increased as a result of the environmental study process 
 

• Enumeration estimate was based on agricultural zoning; higher value mixed zoning is now 
applicable 

• Property values have risen faster than inflation 
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